

Tabelle1

<b>VISION</b>	<b>Become the leading real estate matching website</b>
---------------	--

<b>GOALS</b>	Make landlords/seller as visible as tennants/buyer w/ Tend more to the needs of the seller (equal to the bu Split the bill onto both sides Replace the real estate agent thus offering a cheaper
--------------	---

<b>Project Frame (months)</b>	<b>9</b>
<b>Target Num Employees</b>	<b>4</b>

<b>One time expenses:</b>	
<b>Total</b>	<b>35.000,00 €</b>
<b>Monthly</b>	<b>3.888,89 €</b>

<b>Category</b>
Legal

Hardware

Security
----------

<b>Ongoing (monthly)</b>	
<b>Total</b>	<b>30.060,00 €</b>
<b>Total Project Frame</b>	<b>270.540,00 €</b>

<b>Category</b>
Marketing

Services

Travel
--------

Tabelle1


Technology / Licensing

Personnel

End Total	305.540,00 €
-----------	--------------

Tabelle1

on the market by providing an EQUAL, EASY, EFFICIENT (and AUTONOMOUS) user EX

ile giving them control over what information to make public  
 yer) than existing plattform

r service

GitHub Subscription	20,00 €
PyCharm Subscription	20,00 €
Hardware Setup	2.000,00 €

Sub Category	Budget	Notes
DSVGO	5.000,00 €	
Website Integrity	10.000,00 €	

PC / Notebooks (TE)	8.000,00 €	Total for all employees
Mobile Devices (Apple + Android)	2.000,00 €	

Penetration / User Data Integrity Test	10.000,00 €	
--	-------------	--

Sub Category	Budgeted	Notes
Printing	0,00 €	
Online	0,00 €	
Referral Fees	0,00 €	
Commissions	0,00 €	

Accounting	1.000,00 €	
Attorney	500,00 €	Possible Legal Advice
Contractors	0,00 €	
Other	0,00 €	

Automobile	0,00 €	
------------	--------	--

Tabelle1

Hotels/Lodging	0,00 €	
Other	200,00 €	

GitHub Company (TE)	80,00 €	Total for all employees
PyCharm (TE)	80,00 €	Total for all employees
Hosting	200,00 €	
Other	2.000,00 €	Unknown Unknowns

Back End / Database Engineer	7.000,00 €	
Front End / UX Engineer	7.000,00 €	
Testing / Cyber Security Engineer	7.000,00 €	
Core / Mobile Plattform Developer	3.000,00 €	
Risk Buffer	2.000,00 €	Re-Hire / Drop-Out / Sickness

Tabelle1

## PERIENCE

	<b>Milestones</b>	<b>Timeframe (months)</b>
1.	Working Demo	0,25
2.	Full-Feature working Alpha	2,00
3.	Full UX fleshed out	1,50
4.	Monetization Strategy in place	0,50
5.	Web Design done	1,50
6.	Mobile App done	1,50
7.	Launch marketing strategy	0,25
8.	Heavy Use Test	0,50
9.	Stealth Launch	0,25
10.	Full Launch	

Total	8,25
Project Frame Buffer (For more Testing)	0,75

	<b>Work Packages</b>
1.	Core
2.	Matching Algorithm
3.	Database
4.	Data / Cybersecurity
5.	Front End / UX
6.	Mobile App
7.	Testing
8.	Marketing
9.	Customer Support
10.	Business + Accounting

Tabelle1

<b>TechStack</b>
<b>FrontEnd</b>
Bootstrap5
JavaScript
HTML 5 / CSS
<b>Software</b>
GitHub
PyCharm
<b>BackEnd</b>
MySql
Django
PythonAnywhere
Python